caGrid Development Monthly Technical
Status Report — September 2011

This report covers the progress made in the ongoing development of caGrid under
Statement of Work 28XS097 during the month of September 2011 and has been

prepared following the requirements of section 4.1.3 of that S.0.W.

Issues Resolved

The following issues were moved into the “resolved” status in the caGrid Jira tracker
during the period of September 15t to September 30t. Version numbers of “caGrid
1.5” refer to the next release of caGrid which supports SHA 2 certificates; Version
numbers of “caGrid 1.6” refer to a future release.

Issue Key Summary Resolution Affects Version/s
Type
Task CAGRID- Remove the BDT Remover project Fixed caGrid 1.6
789
Bug CAGRID- Data Service auditors config file Fixed caGrid 1.3, caGrid
786 property is not created propery by 1.4, caGrid 1.5,
Introduce Ul caGrid 1.6
New CAGRID- WS-Enumeration extension upgraders | Fixed caGrid 1.3, caGrid
Feature 766 from1.3and 1.4t0 1.5 1.4, caGrid 1.5
New CAGRID- caGrid metadata extension 1.4 to 1.5 Fixed caGrid 1.5, caGrid 1.6
Feature 758 and 1.6 upgrader
New CAGRID- Upgraders for SDK 4.3 data services Fixed caGrid 1.3, caGrid
Feature 753 from1.3and 1.4t0 1.5 1.4, caGrid 1.5,
caGrid 1.6
Task CAGRID- Upgrade Core Services with Introduce | Fixed
749 1.5
Sub-Task | CAGRID- CAGRID-728 Technical Status Report | Fixed Sprint 2011_08_01-
730 for August 2011 2011_08_12, Sprint
2011_08_15-
2011_08_26, Sprint
2011_08_29-
2011_09 09
Sub-Task | CAGRID- CAGRID-723 Technical Project Plan Fixed Sprint 2011_08_01-
725 Update for August 2011 2011_08_12, Sprint
2011_08_15-
2011_08_26, Sprint
2011_08_29-
2011_09 09
Task CAGRID- Create LOE for 21 CFR Part 11 Fixed caGrid 1.4
722 artifacts
Task CAGRID- caGrid 4/4/2011 weekly task review Fixed
651 document
New CAGRID- caGrid_metadata extension 1.4 and Fixed caGrid 1.5, caGrid 1.6
Feature 591 1.5 and 1.6 upgrader needs to add the
version resource property
Task CAGRID- Update caGrid timeline png and vsd Fixed caGrid 1.4




500

Task

CAGRID-
372

caGrid build to support Ant 1.8

Fixed caGrid 1.6

New Issues Identified
The following issues were added to the Jira tracker during the period of August 1st
to August 31st. Note that the term “issue” is somewhat generic in Jira, and

encompasses bugs, new features, tasks, etc.

Issue Key Summary Status Affects Version/s
Type
New CAGRID- Upgraders for SDK Open caGrid 1.3, caGrid 1.4, caGrid 1.5, caGrid
Feature 794 4.2 data services 1.6
from 1.5and 1.4 to
1.6
New CAGRID- Upgraders for SDK Open caGrid 1.3, caGrid 1.4, caGrid 1.5, caGrid
Feature 793 4.3 data services 1.6
from 1.5and 1.4 to
1.6
New CAGRID- Upgraders for SDK Closed caGrid 1.4, caGrid 1.5, caGrid 1.6
Feature 792 4.0 data services
from 1.5and 1.4 to
1.6
New CAGRID- Upgraders for SDK Closed caGrid 1.3, caGrid 1.4, caGrid 1.5
Feature 791 4.1 data services
from 1.5and 1.4 to
1.6
New CAGRID- Data Service In caGrid 1.6
Feature 790 Upgrader for 1.4 and | Progress
1.5t0 1.6
Task CAGRID- Remove the BDT Closed caGrid 1.6
789 Remover project
Bug CAGRID- Website column of Open
788 cat_entry table stores
URL as serialized
java.net.url
Bug CAGRID- Catalog editing Open
787 issues in Portal 3.5
Bug CAGRID- Data Service auditors | Closed caGrid 1.3, caGrid 1.4, caGrid 1.5, caGrid
786 config file property is 1.6

not created propery
by Introduce Ul

Releases of the caGrid Software
No releases of the software were made during the reporting period. With the
reduced funding levels for development activities across the NCI and especially
within the caBIG program, it is unlikely that a release will be made of the caGrid
software in the near future, as this would require other project teams to upgrade
their products.




Presentations, Documentation Updates, Community

Communication

The development team continues to interact with the user community and
Knowledge Center, which facilitates community support and requirements
gathering.

As expressed in the August update of this document, the caGrid 1.5 development
grid with SHA 2 certificates has been created and a community announcement
regarding it has been drafted. As described in the “Releases” section, the dev team
believes that development of the SHA 2 support release is substantially complete.
The dev team is awaiting approval of CBIIT to go ahead with the formal public
announcement of the development and testing grid installation.

Outstanding Issues Being Actively Worked

Numerous issues are being actively worked by the development team, as identified
in the section “New Issues Identified” with the status “In Progress”. Since this report
is a snapshot and issues being worked will change frequently, interested parties are
advised to monitor the caGrid development Jira tracker at
https://tracker.nci.nih.gov/browse/CAGRID. Long running issues being worked
include the following:

* CAGRID-540
o The overarching SHA 2 implementation task
= See the above information regarding the development grid.
* CAGRID-640
o The overarching task to create upgraders for services from previous
versions of caGrid to the current version
= Numerous tasks are linked to this one so that all upgraders can
be identified and development progress tracked.

Critical Risks or External Dependencies

* The caGrid 1.5 with SHA 2 support development grid has been deployed at
Ohio State, and is awaiting approval of a community announcement.

o The SHA 2 support upgrade will require downstream products to
upgrade and work through any issues encountered. The sooner they
are able to test their products with the new version of the grid, the
cleaner and more robust the final release will be.

* The de-scoped and scaled down development of caGrid will make it difficult
to deliver new features that customers and users have requested in a timely
manner.

o This delay may cause them to abandon the grid entirely, or find
alternative solutions to their use cases.



o A mechanism for quicker support and feature addition releases could
be researched and identified with the understanding that the only
such changes made under this model wouldn’t impact the deployment

of the production grid, which requires significant coordination and
advance scheduling.



